ID WBS Task Name Contact | Resource Duration
o Initials
37 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 16 days
42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days
243 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM 2 days
245 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS 1 day
246 3.5.2.15 Install auto-clean up of OSG job queue GG PM 2 days
43 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days
248 3.5.21.2 Test/observe auto-clean up for OSG job queue GG PM,SS 1 day
250 | 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM 1 day
354 |[Fd 4.3.2.6 Job State diagram with most common error state causes MD PM 5 days
251 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM 1 day
252 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM 1 day
253 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 2 days
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days
56 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days
254 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 2 days
330 3.755 Fix Immortal Jobs: SamGrid development/integration GG PM 5 days
359 4333 Augment Job States to be more meaningful to large customer GG PM 5 days
261 3.5.3.1.1 Determine goal level, requirements GG PM 4 days
256 3.5.25 Add the deployment of scripts to installation instructions GG PM 3 days
262 3.5.3.1.2 Determine existing querying performance GG PM 4 days
264 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM 5 days
265 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days
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Start Finish Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07 Jan6,'0
SIMITIWITI]F[s|sIM|ITIw|[TIFE]s|[sIM|ITIW]T]F|s|sIM|[TIwW|T]IF[s|Is|IM|I[TIw|T|/F[s|[s|M]
Mon 12/10/07 Fri 1/4/08 PM —_— ——DQ-FSP-FO tool
Mon 1/7/08 Fri 1/11/08 % % PM
Mon 1/7/08 Tue 1/8/08 PM
Wed 1/9/08 Wed 1/9/08 L PM,
Thu 1/10/08 Fri 1/11/08
Mon 1/14/08 Fri 1/18/08

Mon 1/14/08
Tue 1/15/08
Tue 1/15/08
Wed 1/16/08
Thu 1/17/08
Fri 1/18/08
Tue 1/22/08
Tue 1/22/08
Wed 1/23/08
Wed 1/23/08
Wed 1/23/08
Fri 1/25/08
Thu 1/31/08
Thu 1/31/08
Wed 2/6/08
Wed 2/13/08

Mon 1/14/08
Tue 1/15/08
Tue 1/22/08
Wed 1/16/08
Thu 1/17/08
Tue 1/22/08
Wed 1/23/08
Mon 2/4/08
Thu 1/24/08
Tue 1/29/08
Tue 1/29/08
Wed 1/30/08
Mon 2/4/08
Tue 2/5/08
Tue 2/12/08

Mon 3/17/08
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Jan 13, '08 Jan 20, '08 Jan 27, '08 Feb 3, '08 Feb 10, '08 Feb 17, '08
TIW[TIFIs|sIM[TIwW[TIF[s[sIMITIWI[TI[F[s|sIM|[TIW[T[FIs|s[M[TIwWIT|F[s[sIMITIwW[T[F[s[sIM[T[w][T]
Is adaptation: Use generic runjob interfaces in Samgrid for data processing App : :

- Generalization of Job Types according to I/O Characteristics
Install auto-clean up for SamGrid job queue

Test/observe auto-clean up for SamGrid job queue
uto-clean up of OSG job queue
PM -Reseolve-hew to add production paths in future: Document
PM,SSv Test/observe auto-clean up for OSG job queue
% Resolve: Globus gatekeeper does not properly cleanup gass caches
PM [ Job State diagram with most common error state causes

PM Periodically clean up|gram|log files at fwd nodes and exec sites
Fﬁ&éﬂean up sandbgxes gnd jim_tmp areas at fwd node

PM Clean up non-rotated log files (eg. Tomcat)
PM ) Store output from any stage: Describe suitable test of feature
PM — ... Start Prod at Stage 2 SamGrid notification=all bug f|x

PM E=Automatlon of all gridmap file management (including condor schedd)

PM ) Fix Immortal Jobs: SamGrid developmentllntegration
PM ) Augment Job States to be more meaningful to Iérge customer
PM (- Determine goal level, requirements :
PM (I Add the deployment of scripts to installation |nstruct|ons
PM () Determine eX|st|ng querying performance
PM ¢ — wfvaluate condor —_quill, if determined to b
PM
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Feb 24, '08

Mar 2, '08

Mar 9, '08

Mar 16, '08

Mar 23, '08

Mar 30, '08

Apr

F|s

sIM[TIW]|TI]F]s

sIM[TIW]|TI]F][Ss

sIMITIWI]TI]F[s[sIM|TIw|[TIE|s|sIM|TIW|[T[FIs|s|M|[TIw|TI[F]Ss

be necessary

) I mprove algorithim for selection of OSG resources
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